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1. Originator 2. Log Date: 3. CCR# 4. Rev: | 5. Tel: 6. Rm#: | 7.Dept.

Henry Baez 4/1/02 02-0263 925-1025 2101D Sys Eng

8. CCR Title: Exchange 4 CPU Board on PVC Firewall, pOfwi09, with 1 CPU board from 10fwi09

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 4/3/2002
Henry Baez /s/ 4/1/02 I CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “‘Emergency”
Jim Mather /s/ 4/1/02 Initial ECS Baseline Doc. fill in Block 27).
Emergency
16. Documentation/Drawings Impacted: 17. Schedule 18. CI(s) Affected:
Impact:
19. Release Affected by this Change: 20. Date due to Customer: 21. Estimated Cost:
6A 4/3/2002 None - Under 100K

22.Source Reference:  [CINCR (attach) [JAction item [Tech Ref. LIGSFC [loOther:

23. Problem: (use additional Sheets if necessary)

The firewall installed at EDC has only one CPU. Monitoring of CPU utilization during the first few days after installation has shown
peak periods where the load at EDC show CPU utilization of close to 100% between system and user utilization. The heaviest
loads collate to heavy FTP flows.

24. Proposed Solution: (use additional sheets if necessary)

The PVC firewall has a 4 CPU board. The LaRC firewall is scheduled tentatively set for April 22. Take the one CPU board out of the
LaRC firewall. Shutdown PVC's firewall and take the 4 CPU board out. Put LaRC's one CPU board into PVC firewall and ship to
EDC the PVC 4 CPU board.

25. Alternate Solution: (use additional sheets if necessary)
The vendor has said it normally takes from three to four weeks after order is placed to get the 4 CPU board. After the orderis
placed there might be some change to expedite the ship date, but this is an unknown factor.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
The longer EDC production is affected, the bigger the negative impact on customers and the program.

27. Justification for Emergency (If Block 15 is “Emergency”):
Impact to EDC customers will keep EDC operating at reduce capacity, so it will not be listed as ‘green’ until 4 CPU board is
installed.

28. Site(s) Affected: L1EDF XIpvc [vatc XEepc [ esrc OiLarc [CNsibc Osmc Oak apL
[1eoc [ IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: - App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Byron Peters 4/1/02
Fwd/ECS
33. M&O CCB Chair (Sign/Date): Disposition: - App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Gary Gavigan 4/1/02 FWd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O




ADDITIONAL SHEET

CCR#: 02-0263 Rev: —Originator: HenryBaez
Telephone: 925-1025 Office: 2101D

Title of Change: Exchange 4 CPU Board on PVC Firewall, pOfwi09, with 1 CPU board from 10fwi09

Work Done at Landover:

1. Copy 10fwi09 /etc/firewall/portuskey.4 to a floopy.

2. Make a copy of pOfwi09 /etc/firewall/portuskey.4 to a floopy and a backup copy on pOfwi09.

3. Shutdown LaRC firewall, I0fwi09, EIN 00005948, IBM S/N 10-16A9F, and take out CPU board.

4. Shutdown PVC firewall, pOfwi09, EIN 00014266, IBM S/N 10-0F32F, and replace PVC 4 CPU board with LaRC one CPU
board.

5. Reboot pOfwi09 and check it is working correctly. Check to see if PORUS software comes up. If it does not, copy 10fwi09
[etc/firewall/portuskey.4 from floopy to pOfwi09 /etc/firewall/portuskey.4.

6. Packaged and ship to EDC PVC 4 CPU board and pOfwi09 /etc/firewall/portuskey.4 on a floopy if needed.

Work Done at EDC:

7. Make a copy of eOfwi09 /etc/firewall/portuskey.4 to a floopy and a backup copy on eOfwi09.

8. Shutdown e0fwi09 at EDC, take out one CPU board, and installs PVC 4 CPU board.

9. Reboot e0fwi09 and check it is working correctly. Check to see if PORUS software comes up. If it does not, copy pOfwi09
letc/firewall/portuskey.4 from floopy to 10fwi09 /etc/firewall/portuskey.4.

10. Packaged and ship to Landover EDC 1 CPU board and e0fwi09 /etc/firewall/portuskey.4 on a floopy.

Work Done at Landover:

11. Shutdown PVC p0fwi09 and replace LaRC CPU board with returened EDC 1 CPU board form EDC.

12. Reboot pOfwi09 and check it is working correctly. Check to see if PORUS software comes up. If it does not, copy e0Ofwi09
/etc/firewall/portuskey.4 from floopy to pOfwi09 /etc/firewall/portuskey.4.

13. Install I0fwi09 CPU board from pOfwi09 back into 10fwi09.

14. Reboot |0fwi09 and check it is working correctly.
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